

Commission Memo
Commission Meeting: December 20, 2010

Re: **2010 Water Main Improvements Contract W1003: Change Order #1**

December 14, 2010

The Honorable Mayor
and
Members of City Commission

A sanitary sewer collapse occurred the week of October 24th in an alley just north of West Hudson Avenue east of Washington Ave. The Engineering Department contacted F.D.M. Contracting, Inc. who had an open contract with the City and was working in the area of the sewer collapse to see if they would be willing to add the emergency sanitary sewer replacement work to their open contract.

F.D.M. Contracting, Inc. agreed to add the emergency sewer repair work to City Contract W-1003 for the negotiated lump sum price of \$6,872.00 to include all labor, equipment and materials necessary to repair the sewer and restore the Right-of-way. The City reviewed the lump sum price and determined that it was consistent with similar work in the area. The cost for this work will be added to the purchase order for this project originally issued September 14, 2010 for a new total contract amount of \$ 380,398.50.

TABLE I
Additional and Decreased Items of Work under Contract No. W-1003

<u>ITEM</u>	<u>DESCRIPTION</u>	<u>INCREASE</u>	<u>DECREASE</u>
85.	Emergency Sewer Repair in alley near 218 W. Hudson Ave. 1 LS @ \$6,872.00	\$6,872.00	
Total Increase		\$6,872.00	
Total Decrease			
Net Increase to Contract		<u>\$6,872.00</u>	

Funding Source: Water and Sewer Fund

Respectfully submitted,



Elden R. Danielson, P.E.
City Engineer

Approved,



Donald E. Johnson
City Manager

cc: Fred Meram, F.D.M. Contracting, Inc.
Julie Rudd, Director of Finance
Greg Rassel, Director of Rec. & Public Service
Tony DeCamp, Deputy Director of Finance
Matthew Callahan, Civil Engineer III

Bryan Warju, Engineering Assistant III